

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04767A000300010004-2  
CONTRACT INSPECTION REPORT 25X1A

TO:

TSSG, [REDACTED]

Room 5-S-468

25X1A

25X1A

DATE

29 October 1969

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

21 December 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Image Analysis Support

CODED TO DATE 3 NOV 1969

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 65%

PER CENT OF FUNDS EXPENDED - 65%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES☒ NO

IF YES, CHECK TYPE



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM                              | REC'D | DOES NOT APPLY | ITEM                      | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES                        |       |                | MANUALS                   |       |                |
| DRAWINGS AND SPECIFICATIONS       |       |                | FINAL REPORT              |       |                |
| PRODUCTION AND/OR OTHER END ITEMS |       |                | SPECIAL TOOLING           |       |                |
|                                   |       |                | OTHER GOVERNMENT PROPERTY |       |                |

DATE OF LAST CONTACT WITH CONTRACTOR

22 October 1969, Contractor visited this facility

DIVISION

TSSG/APSD

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

DECLASS REVIEW BY NGA / DoD

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010004-2

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010004-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

1. On 21 October 1969 [ ] delivered a detailed outline and rough draft of the first two chapters of the document they will provide under the terms of this contract.

2. Delivery of the aforementioned outline constitutes the first tangible product of this agreement. It is in keeping with the direction given the contractor and is tentatively acceptable.

3. The contractor has agreed to provide a rough draft of the third chapter of the planned 5-chapter document by his next visit, currently scheduled for mid-November 1969.

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010004-2

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET